

# QUOTATION

## Website Development & Digital Platform

LiveGreater Magazine

---

### Prepared by

Tshiamo Mafojane  
Richeey Designs

### Prepared for

Luigi Derbyshire  
LiveGreater Magazine

### Date

28 January 2026

---

## 1. PROJECT OVERVIEW

LiveGreater Magazine is a digital publication platform focused on inspiration, lifestyle, influence, and exclusive editorial content.

The objective of this project is to design and develop a professional, scalable website that allows the magazine to publish content, manage uploads, and grow into a fully monetized digital platform over time.

This quotation is structured in **phases** to support flexible budgeting and future growth.

---

## 2. PHASE 1 – WEBSITE LAUNCH (INITIAL DEVELOPMENT)

Phase 1 delivers a **complete, launch-ready digital magazine platform**.

## Phase 1 Includes:

- Custom website design and development
- Home page and magazine category pages
- Responsive layout (desktop & mobile)
- Animated content sections and sliders
- Navigation and footer setup
- Secure admin login system
- Admin upload system for magazines/articles
- Subscriber email collection
- Email notification system for new releases
- Website hosting and deployment setup
- Domain configuration and connection

---

## 3. PHASE 1 – COST BREAKDOWN

| Item                                     | Description                 | Cost          |
|------------------------------------------|-----------------------------|---------------|
| Website design & front-end development   | Layout, styling, animations | R1,000        |
| Backend system & database setup          | User & content storage      | R800          |
| Admin content upload system              | Magazine/article uploads    | R700          |
| Email subscription & notification system | Subscriber alerts           | R500          |
| Hosting & deployment configuration       | Website setup & launch      | R300          |
| <b>TOTAL PHASE 1 COST</b>                |                             | <b>R3,300</b> |

---

## 4. PAYMENT STRUCTURE

The **full Phase 1 amount (R3,300)** is paid to the developer, who will manage all required purchases and setup on behalf of LiveGreater Magazine.

### Recommended Payment Split:

- **Payment 1:** R1,500  
*(Project initiation: design, structure, system setup)*
  - **Payment 2:** R1,800  
*(Finalization: deployment, testing, domain connection)*
-

## 5. DOMAIN & OWNERSHIP

- The website domain will be purchased **in the client's name**
- Estimated annual domain costs:
  - .co.za → R50 – R120 per year
  - .com → R200 – R300 per year

The developer will handle domain purchase assistance, DNS setup, and website connection.

---

## 6. PROJECT TIMELINE – PHASE 1

**Project Start Date: 28 January 2026**

**Target Launch Date: 1 March 2026**

Phase 1 will be completed over approximately **5 weeks**, structured as follows:

### ◆ Phase 1.1 – Planning & Foundation

**28 January – 31 January 2026**

- Scope confirmation and planning
- Website structure and page flow
- Folder structure and environment setup
- Design direction and animation planning

### ◆ Phase 1.2 – Front-End Development

**1 February – 10 February 2026**

- Home page development
- Category page development
- Responsive layout implementation
- Sliders, transitions, and animations

### ◆ Phase 1.3 – Backend & System Integration

**11 February – 18 February 2026**

- Database and backend configuration
- Admin login system setup
- Content upload functionality

- Subscriber email system integration

### ◆ Phase 1.4 – Testing & Content Integration

**19 February – 25 February 2026**

- Feature and functionality testing
- Upload system testing
- Animation and slider refinement
- Cross-device and browser testing

### ◆ Phase 1.5 – Deployment & Launch

**26 February – 1 March 2026**

- Domain configuration and DNS setup
- Website hosting and deployment
- Final performance checks
- Phase 1 handover and launch

**Phase 1 completion target:** Website hosted and live by **1 March 2026**

---

## 7. FUTURE PHASES (OPTIONAL – GROWTH BASED)

These phases are **not required for launch** and will only be implemented if the magazine grows.

### ◆ Phase 2 – Growth & Optimization

- Performance optimization
- Advanced content management tools
- Analytics and SEO enhancements

**Estimated Cost:** R1,500 – R3,000

---

### ◆ Phase 3 – Paid Subscriptions & Exclusives

- Paid membership system
- Exclusive content access
- Payment gateway integration

**Estimated Cost:** R3,000 – R6,000

---

## 8. IMPORTANT NOTES

- Phase 1 provides a complete, professional launch
  - Future phases are optional and growth-dependent
  - The platform is built to scale without rebuilding
  - Pricing reflects a discounted development rate
- 

## 9. ACCEPTANCE

By proceeding with Phase 1, the client agrees to the scope, pricing, and timeline outlined above.

**Developer:**

Tshiamo Mafojane

Richeey Designs

Signature: \_\_\_\_\_

**Client:**

Luigi Derbyshire

LiveGreater Magazine

Signature: \_\_\_\_\_

**Date:** \_\_\_\_\_